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TERRT| ZENNY R ” : I Successful deployments rely on the field integration of data from the various
i Sl o : detectors and related components being used at a particular site.

0 A computer on-board the RTRAK processes and displays the data received
from the sodium iodide detector in real time.

O The GPS is integrated into the system to allow plotting of the data on the
computer screen.

O The RTRAK operator knows the activity of radionuclides in any previously
scanned vicinity, the precise location of all previous analyses, and the location
of the vehicle in real-time.

0 The operator can also monitor the gamma ray spectrum being acquired,
perform preliminary quality control checks on the data, and monitor the GPS

: 7 signal for satellite linkage.

- TR \ O The data are transferred by radio-wave transmission to a mapping van in a

RS AW MR WTRM ORI MTRUE  RNOR 00 nearby location. The data then receive an in-depth quality-control check.

Finally, a field map is printed to support excavation decisions.
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Subsequent Deployment

A map showing uranium concentrations (ppm)
in soil at one of the FEMP locations. The ITS has broad applicability across the entire DOE complex, because gamma-
emitting radionuclides have been identified in surface soils at many locations.
Sites currently considering the deployment of the /7S include: Brookhaven
National Laboratory, Idaho National Engineering and Environmental Laboratory,
Mound Environmental Management Project, West Jefferson Proving Grounds
(OH), two FUSRAP sites (Tonawanda and St. Louis), Ashtabula Environmental
Management Project, West Valley, Rocky Flats Environmental Technology Site
(903 Pad), Nevada Test Site, Oak Ridge Reservation, and Hanford. Future
deployments at these sites are dependent on site-specific needs, funding, and
relative cost savings against conventional baseline technologies.

Commercial Availability

The ITS, as a total system, is not commercially available. However, efforts
are currently underway to identify a private-sector company to commercialize
the system.

Contacts:

Rob Janke, DOE-FEMP, Soils Program Manager, 513-648-3124

Kevin Miller, DOE-Environmental Measurement Laboratory, High-Purity
Germanium Detector, 212-620-3572

Mike Davis, Argonne National Laboratory, Mapping Software, 630-252-7697

The Radiation Scanning System can access areas . . . . .
where RTRAK cannot be used. Mike Carpenter, Idaho National Engineering and Environmental Laboratory,

Location Tracking and Data Reduction, 208-526-8467
Ray Danahy, FDF, FEMP Project Manager, 513-648-5447
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. Problem
The Accelerated Site

Technology Deployment The Department of Energy (DOE) is faced with the task of remediating millions of cubic
(ASTD) Program funded yards of contaminated soils throughout its nuclear weapons manufacturing complex.
13 projects in 1998 and Cost-effective and timely identification and characterization of contaminated soils is
32 in 1999. ASTD lever- essential to meet remediation schedules and budgets.
ages funding with the
DOE site cleanup During operations extending from the 1950’s to 1980’s, multi-media contamination occurred

at the Fernald Environmental Management Project (FEMP) facility in southwestern Ohio.
O An estimated 2.6M cubic yards of contaminated soils are spread over more than 1,000 acres.
O Primary contaminants of concern include uranium, thorium, and radium; secondary
contaminants include RCRA metals and organics.
) Problems such as these at Fernald are typical of many locations across the DOE complex.
save money and time Because of the large volumes of radioactively contaminated soils at these DOE sites,
for environmental identification of new cleanup approaches has great potential to save significant dollars.
management operations.

ASTD helps eliminate .
perceived business rsks
associated with new
technologies by provid-
ing valuable cost and
performance data to

encourage multi-site
deployment of these

managers to accelerate
the deployment of
available innovative
technologies that can

To meet this challenge, DOE has integrated three characterization and mapping technolo-
gies into a system designed to detect and map radionuclide contamination in soils.
Real-time analysis and visualization allows for application of the technology during soil
removal operations. Application of this new real-time system has reduced soil excavation
costs due to a reduction in the volume of soil requiring an expensive disposal option.

technologies, thus The new system, called the Integrated Technology Suite (ITS), utilizes commercially avail-
expanding cost-saving able components (two types of gamma detection devices, communication and mapping
opportunities across the devices, and new software) in an innovative configuration to collect real-time data.
DOE complex. This pro- Analytical and locational data are acquired in real time, and color-coded contamination
ject is one example of maps are generated in less than thirty minutes after data collection is completed. The field
ASTD’s success, where a screening system replaces the high-cost and labor-intensive soil sampling and laboratory

multi-site team has con- analysis program previously established as the baseline at FEMP.

tributed to accelerating
Fernald Environmental
Management The ITS has been routinely deployed in the field to support soil excavation activities at FEMP
Project facility. since July 1998. Regulatory approval (for waste acceptance criteria and pre-certification)
to use the system as a field screening tool has expedited its use. /TS has been deployed

in four campaigns at FEMP: Area 2 Phase |, Area 2 Phase Ill, Area 8 Phase |, and Area 8
Phase Il to expedite the excavation process, resulting in significant savings.

Optimum Application

O These technologies should be considered for application at sites requiring measure-
ment of gamma-emitting radionuclides (e.g., U235, U238, Ra226. & Th232) in surface soils.
ITS can be used during initial site assessment or to support soil removal actions by
minimizing the amount of soil required to be removed.

Technology Limitations

ITS is not well applied at sites with:

O inclines greater than thirty degrees

O highly wooded areas

O soil moisture content >30% (laboratory moisture equivalent)
———p O high background radon concentrations in surface soils

s & 5 0 “shine” from near-by radioactive sources

The High Purity Germanium Detector is used to O gravel in the shallow subsurface.
map “hot-spot” radioactive soil conatmination.




Baseline

ITS has contributed to reducing costs and accelerating schedules at FEMP, with the accel-
erated plan calling for the majority of the remediation work to be completed by FY-2006.

o |
Costs and Cost Savings m Transfer to
= B

The estimated cost savings depicted in Table 1 are more accurately described as
“baseline reductions” or cost-avoidance benefits, resulting from the deployment of
ITS. Preliminary estimates using data from Areas 2, and 8 predict that cost savings
will yield a return on investment (ROI) (for the Office of Science & Technology
funding) of >10:1 by FY-2006 and total cost savings of $34M.

Table 1 - Projected Cost Savings to be Realized by FY-2006*

Estimated Cost of Baseline Method $51M
Estimated Cost of Real-Time Method $17M
Estimated Total Cost Savings $34M
ASTD ROI (Approximate) 10:1

*Source: “Estimated Cost for Delineating Remedial Activities at the Fernald Environmental Management
Project Using Conventional and Real-Time Approaches,” June 1998

Technology Description

ITS is based on three components of radiation detection equipment:

1) Mobile Radiation Tracking (RTRAK) system with sodium iodide detectors and a Global
Positioning System (GPS) mounted on an enclosed agricultural tractor vehicle to be
used in a screening mode to rapidly detect and locate gamma-emitting radionuclides;

2) Radiation Scanning System (RSS), a smaller version of the RTRAK mounted on a
baby carriage to expand the types of applications for which the technology can be
used (e.g. slopes that the tractor cannot access or small sites where a detailed
screening is required); and

3) Portable High-Purity Germanium (HPGe) sensors for detailed delineation of hot
spots identified by the RTRAK or RSS.

RTRAK provides qualitative and quantitative gamma-surveying capability, which
allows large tracts to be quickly screened. Measurements are reported as gross and
individual isotope activity levels.

HPGe detectors are tripod-mounted for use in performing accurate measurements of
a wide-range of gamma-emitting isotopes at hot-spot locations first delineated using
either the RTRAK or RSS. The HPGe detectors provide quantitative measurements in
a timely fashion at reduced costs as compared to the baseline, which uses field
sampling and laboratory analyses. Another advantage to HPGE is the viewing win-
dow that provides spatially averaged interpretations, rather than discrete samples.

In addition, /TS uses new software, partially developed by INEEL, to provide
automated data reduction/quality control and 3-D location tracking capabilities.

Performance

A performance comparison of the baseline characterization method to /TS can best

be illustrated using a hypothetical example:

O If one physical sample is required for every 100 ft* to adequately characterize an
area of one acre, then 440 discrete samples would need to be collected per acre.
One sampling team could not collect this number of samples in a full eight-hour
day. Sample preparation, shipping, documentation, and laboratory analysis would
add further to the time required for data to be reported. Associated costs for
sampling and analysis are related to the time required to perform the work.

O ITS can complete data collection to characterize the same site and produce color-
coded maps in as little as 22 hours.
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The High-PLjrity Germanium Detector can easily
be moved from one “hot spot” to the next.



